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1.  Originator

Keith Bryant

2.  Log Date:

1/8/02

3.  CCR #:

02-0011

4. Rev:

—

5.  Tel:

301-925-1126

6. Rm #:

3029

7. Dept.

SE/HW

8. CCR Title: Move 9GB disk to p0mss21

9. Originator Signature/Date

 Pamela Lee     /s/     1/8/02

10.   Class

II

11.  Type:

CCR

12. Need Date:             

13.  Office Manager Signature/Date

Carolyn Whitaker     /s/     1/8/02

14.  Category of Change:
Update ECS Baseline Doc.

15.  Priority: (If “Emergency”
fill in Block 27).
Emergency

16. Documentation/Drawings Impacted:
920-TDP-01, 922-TDP-002, 922-TDP-009

17. Schedule
Impact:
DP COTS PSR

18.   CI(s) Affected:DPL

19.  Release Affected by this Change:
N/A

20. Date due to Customer:
          

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
DataPool COTS PSR/DataPool PSR

23.   Problem:  (use additional Sheets if necessary)
There isn't enough room on the DataPool WebAccess host in the PVC (p0mss21) to hold the webglis map data that is required for
the WebAccess spatial applet.

24.  Proposed Solution:  (use additional sheets if necessary)
Move one of the 9GB client_map disks from p0ins01 to p0mss21.

Note:  This will need to be done at the DAACs as well.  I'm assuming it's more efficient to ask for this in another CCR however as it is
not an emergency that affects the DAACs currently and M&O is the sponsoring organization in that case, yes?

25.  Alternate Solution:  (use additional sheets if necessary)
          

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
DataPool COTS PSR and DataPool PSR will not happen and DataPool WebAccess will not get delivered.

27.  Justification for Emergency (If Block 15 is “Emergency”):
The webglis portion of DataPool WebAccess must be tested soonest (tomorrow if at all possible) if the DataPool COTS
PSR schedule and hence the DataPool PSR schedule are to be met.

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Otai Harley     /s/     1/9/02
Byron V. Peters     /s/     1/9/02

  Disposition:  Approved    App/Com.   Disapproved   Withdraw   Fwd/ESDIS
ERB

33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS
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